BLACKFEET COMMUNITY WATER PROJECT
BCWP P1-001 - Intake
Stoddard Construction, Contractor

April 4, 2003

Feb. 28, contractor is gathering and moving equipment
out of project site.

Aust 28/02, cell to house intake being constructed
approx. 30’x50°’wx52°d, excavated material stockpiled
by tree, compare to photo at right.

March 3, Intake cell has been backfilled, only the well
casings show above the surface.

By Feb 28, the stockpile is reduced. Left over to be
removed from area during restoration. This material was
not suitable for backfilling cell.

This length of HDPE will be installed in July, connected
to discharge side of intake and to the East Glacier Water
line that had been installed by others.

The intake project as with other construction activity shut
down on March 1, in accordance with Environmental
requirements. Activities will resume on July 15.
Contractor will install the control building, pumps and
carry out final site restoration. Project rep., visited site on
3-3 to insure that activities had ceased and record status.
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